COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 29/ 2018

ESTI MATE SUMVARY 13:18: 38
CONTI D C20254 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20254- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.5 DAYS TI ME ALLOW 155 WORK DAYS
SH 144 East and West of Goodrich PERCENT TI ME: 11. 94 ORI G TI ME ALLOW 155 WORK DAYS
PRQJECT NO. ERL44A- 002
SH 144 PERMVANENT FLOOD REPAI RS
NAME OF ROAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 05/ 25/ 2018 DATE TI ME STARTED 04/30/2018
6374 S. RACINE Cl RCLE DATE LET 03/ 08/ 2018 DATE WORK BEGAN  04/30/2018
DATE AWARDED 04/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/18/2018 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 04/30/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5,666, 102. 23 PARTI Cl PATI NG $  1,067,604.35 $ 1,067, 604. 35
AWARD PRQIJECT AMT: $ 5,230,572.48 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 18. 84% TOTAL EARNI NGS 1,067, 604. 35 1,067, 604. 35
FUNDS AVAI LABLE: $ 4,598, 497.88 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,067, 604. 35 1, 067, 604. 35
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 26, 664. 26 - 26, 664. 26
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 040, 940. 09 1, 040, 940. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 040, 940. 09 1, 040, 940. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 040, 940. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00023

0025

202- 00220

0030

202- 00810

0035

202- 01000

0040

202- 01035

0045

202-01130

0050

202- 01300

0055 203-00050

C20254
20254-BI D
ER144A- 002
| TEM
DESCRI PTI ON

Clearing and Grubbing

of Tree

Renoval

of Headwal |

Renoval

Renoval

of Enmbankment Protector Type 3

*Renpoval of Asphalt Mat

*Rermoval of Ground Sign
*Renpval of Fence

*Renoval of Gate

*Renoval of Guardrail Type 3

*Rermoval of End Anchorage

Unsui tabl e Materi al

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
4,500. 00000
12. 000
EACH
265. 00000
1. 000
EACH
6, 700. 00000
1. 000
EACH
863. 09000
23, 476. 000
5%
1. 46000
15. 000
EACH
75. 00000
9, 896. 000
LF
0. 50000
3. 000
EACH
100. 00000
191. 000
LF
8. 00000
2.000
EACH
390. 00000
612. 000
oy

18. 32000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2,563. 000
2,563. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 29/ 2018

4,500

1, 855.

1, 281.

300.

00

00

.00

.00

.00

.00

50

.00

.00

.00

13:18: 38

AMOUNT

4,500

1, 855.

1, 281.

300.

00

00

.00

.00

.00

.00

50

00

.00

.00

.00



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20254-BI D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: ER144A- 002 ESTI MATE NO 0001 13:18: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 Enbankment Material (Conplete In Place) 72, 857. 000 0. 000
cY 13, 632. 000 102, 103. 68
7.49000 13, 632. 000 102, 103. 68
0065 203-00510 Rock Fill (Special) 26, 158. 000 0. 000
(14 9, 727. 000 637, 799. 39
65. 57000 9, 727. 000 637, 799. 39
0070 203-01500 Bl adi ng 250. 000 0. 000
HOUR 1. 000 150. 00
150. 00000 1. 000 150. 00
0075 203-01550 Dozi ng 200. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0080 203-01597 *Pot hol i ng 24.000 0. 000
HOUR 4.000 905. 00
226. 25000 4. 000 905. 00
0085 206- 00520 Filter Material (Class B) 4,081. 000 0. 000
cY 0. 000 0. 00
52. 37000 0. 000 0. 00
0090 207-00205 Topsoi | 14, 334. 000 0. 000
cY 0. 000 0.00
1.91000 0. 000 0. 00
0095 207-00210 St ockpi | e Topsoi l 14, 334. 000 0. 000
(14 14, 334. 000 21, 931. 02
1. 53000 14, 334. 000 21, 931. 02
0100 207-00305 \Wetland Topsoi l 161. 000 0. 000
cY 0. 000 0.00
12. 45000 0. 000 0. 00
0105 207-00310 St ockpil e Wetl and Topsoi | 161. 000 0. 000
cY 161. 000 3, 356. 85
20. 85000 161. 000 3, 356. 85
0110 208-00002 *Erosion Log Type 1 (12 Inch) 10, 467. 000 0. 000
LF 0. 000 0.00

3.80000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00045

208- 00070

208- 00103

208- 00105

208- 00106

208- 00207

208- 00300

210- 00810

211- 03005

212- 00006

212-00028

ROADWAY

C20254
20254-BI D
ER144A- 002
| TEM
DESCRI PTI ON
Concrete Washout Structure

Vehi cl e Tracking Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

Er osi on Control

Managenent

Tenporary Berms

*Reset

Ground Sign

Dewat eri ng

*Seedi ng (Native)

*Seedi ng (Wt | ands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
600. 00000
3. 000
EACH
2, 000. 00000
50. 000
HOUR
51. 00000
100. 000
HOUR
102. 00000
80. 000
HOUR
125. 00000
40. 000
DAY
410. 00000
16, 970. 000
LF
0. 35000
2.000
EACH
350. 00000
1. 000
LS
7, 242. 30000
20. 000
ACRE
450. 00000
0. 200
ACRE

3, 750. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
16.
16.

000
000

. 000
. 000
. 000

. 000
16, 970.
16, 970.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 29/ 2018

600

6, 000

2,000

2,460

5,939

00

.00

.00

00

00

50

.00

.00

.00

.00

13:18:38

AMOUNT

600

6, 000

2,000

2,460

5,939

00

00

.00

.00

00

00

50

.00

.00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

212-00032

213- 00003

213-00012

213- 00061

216- 00042

216- 00303

240- 00010

240- 00020

304- 06000

403-34741

403- 34751

ROADWAY

C20254
20254-BI D
ER144A- 002
| TEM
DESCRI PTI ON
*Soi | Condi tioning

*Mul chi ng (Weed Free)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

* Soi

*Turf Reinforcement Mat (C ass 3)

of Nests

Renoval

Netting

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Grading SX) (75) (PG 64-22)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Retention Bl anket (Biodegradabl e Straw Coconut)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
ACRE
1, 750. 00000
17. 000
ACRE
525. 00000
3. 000
ACRE
2, 500. 00000
3, 400. 000
LB
2. 00000
363. 000
sy
3. 20000
21, 531. 000
sy
4. 50000
40. 000
HOUR
75. 00000
100. 000
sy
15. 00000
17, 509. 000
TON
21. 23000
7, 467. 000
TON
80. 00000
3, 438. 000
TON

96. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 29/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:18:38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20254-BI D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: ER144A- 002 ESTI MATE NO 0001 13:18: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 420-00112 Geotextile (Drainage) (Cass 1) 59. 000 0. 000
Sy 0. 000 0. 00
11. 07000 0. 000 0. 00
0230 506-00212 Riprap (12 Inch) 30. 000 0. 000
cY 0. 000 0. 00
93. 40000 0. 000 0. 00
0235 506- 00406 Soil Riprap (6 Inch) 2,516. 000 0. 000
cY 0. 000 0. 00
52. 27000 0. 000 0. 00
0240 601-01000 Concrete Class B 50. 000 0. 000
cY 0. 000 0. 00
800. 00000 0. 000 0. 00
0245 602-00020 Reinforcing Steel (Epoxy Coated) 2, 556. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0250 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 27.000 0. 000
LF 0. 000 0. 00
111. 00000 0. 000 0. 00
0255 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 149. 000 0. 000
LF 0. 000 0. 00
53. 43000 0. 000 0. 00
0260 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 120. 000 0. 000
(Conplete In
LF 0. 000 0. 00
83. 83000 0. 000 0. 00
0265 603-02425 53x34 Inch Reinforced Concrete Pipe Elliptical 70. 000 0. 000
(Conplete In
LF 0. 000 0. 00
163. 57000 0. 000 0. 00
0270 603-05015 15 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 589. 87000 0. 000 0. 00
0275 603-05018 18 Inch Reinforced Concrete End Section 6. 000 0. 000
EACH 0. 000 0. 00

1, 143. 73000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 603-05142

0285

603-50018

0290

606- 00301

0295

606- 01370

0300

606- 02005

0305

607- 00005

0310

607-00010

0315

607- 01000

0320

607-11525

0325

607- 60116

0330 607-60320

C20254
20254-BID
ER144A- 002
| TEM
DESCRI PTI ON

53x34 Inch Reinforced Concrete End Section Elliptical

18 Inch Plastic Pipe

*Quardrail

COLORADO DEPARTMENT OF TRANSPORTATI ON

Type 3 (6-3 Post Spacing) (31 in M)

*Transition Type 3G (31 in MGS)

*End Anchorage (Flared) (31 in M)

*End Post

*Cor ner

and Line Brace Post

*Fence Barbed Wre with Metal

*Fence (Plastic)

*16 Foot

Gate

*20 Foot Gate Twin

Post s

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 995. 03000
40. 000
LF
60. 20000
163. 000
LF
30. 70000
2.000
EACH
2, 730. 00000
2.000
EACH
3, 075. 00000
14. 000
EACH
160. 00000
57.000
EACH
185. 00000
16, 638. 000
LF
1. 80000
1, 772. 000
LF
3. 50000
4. 000
EACH
300. 00000
3. 000
EACH

375. 00000

QrY TH'S PERI OD
QTY TO DATE

9, 248.
9, 248.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
30.
30.

000
000

. 000

000
000

. 000
418.
418.

000
000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 29/ 2018

1, 280

5, 550

16, 646

1,463

.00

.00

.00

.00

.00

00

00

40

00

.00

.00

13:18:38

AMOUNT

1,280

5, 550

16, 646

1, 463

.00

.00

.00

.00

.00

00

00

40

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0335 609-60011

0340

612- 00001

0345

612-00003

0350

614- 00011

0355

614-00012

0360

614- 01503

0365

614-01573

0370

615- 00030

0375

624- 20300

0380

625- 00000

0385 626- 00000

C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON
20254-BI D
ER144A- 002 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Curb Type 6 (Section M 110. 000
LF
34. 00000
*Del i neator (Type I) 100. 000
EACH
105. 00000
*Del i neator (Type II1) 3. 000
EACH
125. 00000
*Sign Panel (Class |) 2.000
SF
27. 00000
*Sign Panel (Class I1) 36. 000
SF
30. 00000
*Steel Sign Support (2-1Inch Round)(Post and Socket) 1. 000
EACH
16. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000
Sl i pbase
EACH
540. 00000
Enbanknment Protector Type 3 1. 000
EACH
920. 89000
Det our Drainage Pipe (C ass 0) 101. 000
LF
60. 71000
*Construction Surveying 1. 000
LS
25, 351. 00000
*Mobi | i zation 1. 000
LS

357, 591. 55000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.730
0. 730

0. 000
0.500
0.500
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ESTI MATE RUN 05/ 29/ 2018

18, 506

178,795

.00

.00

.00

.00

.00

.00

.00

.00

.00

23

78

13:18:38

AMOUNT

18, 506

178, 795

.00

.00

.00

.00

.00

.00

.00

.00

.00

23

78



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20254-BI D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: ER144A- 002 ESTI MATE NO 0001 13:18: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 626-01103 Public Information Services (Tier II1l) 1. 000 0. 000
LS 0. 140 1, 820.00
13, 000. 00000 0. 140 1, 820. 00
0395 627-00008 *Modi fi ed Epoxy Pavement Marking 91. 000 0. 000
GAL 0. 000 0. 00
98. 00000 0. 000 0.00
0400 629-01003 *Survey Monument (Type 3) 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0405 630- 00000 *Fl aggi ng 2,500. 000 0. 000
HOUR 94.500 2,551.50
27. 00000 94. 500 2,551.50
0410 630-00007 *Traffic Control Inspection 80. 000 0. 000
DAY 7.000 1,225.00
175. 00000 7.000 1, 225. 00
0415 630-00012 *Traffic Control Management 160. 000 0. 000
DAY 20. 000 15, 000. 00
750. 00000 20. 000 15, 000. 00
0420 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 0. 000
EACH 1.000 600. 00
600. 00000 1. 000 600. 00
0425 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0.00
0430 630-80341 *Construction Traffic Sign (Panel Size A) 64. 000 0. 000
EACH 3.500 297.50
85. 00000 3.500 297.50
0435 630-80342 *Construction Traffic Sign (Panel Size B) 42.000 0. 000
EACH 12. 500 1,187.50
95. 00000 12.500 1,187.50
0440 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00

105. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0445 630-80355

0450

630- 80359

0455

630- 80360

0460

630- 80364

0465

630- 80380

0470

630- 80393

0475

630- 85041

0480

700- 70010

0485

700- 70011

0490

700-70012

0495 700-70014

C20254
20254-BID
ER144A- 002
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

*Stackabl e Vertical Panels
*Mbbi | e Attenuator
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
6, 000. 00000
7. 000
DAY
200. 00000
20. 000
EACH
40. 00000
20. 000
EACH
90. 00000
50. 000
EACH
9. 00000
20. 000
EACH
25. 00000
10. 000
DAY
500. 00000
250, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
60, 000. 000
FA
1. 00000
22, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
6. 500
6. 500

0. 000
0. 000
0. 000

0. 000
10. 500
10. 500

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 29/ 2018

6, 000

260.

94

125.

00

.00

.00

00

.00

.00

.00

.00

.00

13:18:38

AMOUNT

6, 000

260.

94

125.

00

.00

00

.00

50

00

.00

.00

.00

.00

.00



Page 11
ESTI MATE RUN 05/ 29/ 2018
13:18: 38

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000
0. 000 0.00

5,641,082.23$ 1,042,584.35% 1,042,584.35

0. 000
1. 000 14, 270. 00

1. 000 14, 270.00

0. 000
1. 000
1. 000

9, 100. 00
9, 100. 00

0. 000
1. 000 1, 650. 00
1.000 1, 650. 00

CONTI D C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20254-BI D
PRQIECT ER144A- 002 ESTI MATE NO 0001
CURRENT
REF | TEM | TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0500 700-70016 F/ A Fuel Cost Adj ustnent 29, 000. 000
F A
1. 00000
0505 700-70018 F/ A Roadway Snpot hness | ncentive 12, 000. 000
FA
1. 00000
0510 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 000. 000
F A
1. 00000
0515 700-70023 F/ A On- The-Job Trai nee 2, 560. 000
FA
1. 00000
0520 700-70380 F/ A Erosion Control 25, 000. 000
F A
1. 00000
CAT 0200 CURRENT AMI $
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0525 620-00002 Field Ofice (Cass 2) 1. 000
EACH
14, 270. 00000
0530 620-00012 Field Laboratory (C ass 2) 1. 000
EACH
9, 100. 00000
0535 620-00020 Sanitary Facility 1. 000
EACH
1, 650. 00000
CAT 0400 CURRENT AMI $

PROJECT TOTAL CURRENT AMI $

5,666, 102.23$% 1,067,604.35% 1,067, 604. 35



